

Balfour Street Project Group

04.09.2019 Meeting 6 Minutes

www.southwark.gov.uk

Attendees

(AR) Alex Rozema, Principal Project Manager – LBS – Chair

(AS) Alwyn Samuel, Principal Engineer – LBS

Local Residents (x6)

LBS = London borough of Southwark

(DM) = Darren Merrill - Southwark Ward Councillor

FMC = FM Conway

RES = Local Residents

Apologies

(DM) Cllr Darren Merrill – Ward Councillor

(JR) Jonathan Russell – Contracts Manager – FMC

This was the final meeting of the Project Group

Item	Description	Action
1	Progress update	
	<p>AR summarised progress to date.</p> <ul style="list-style-type: none"> There was a small delay to works at the Balfour St / Rodney Road junction due to a live (redundant) electrical cable, which needed to be made safe. Time has been caught up but there was a need for some work to be completed on Saturday (05/09/19) to complete the paving. The next phase has commenced, between Chatham St and Henshaw St, until 20 September. This work will involve building the two block tables on Balfour St, south of Henshaw St and north of Chatham St. Final resurfacing work on Balfour St and Rodney Road will be 	

	<p>stored on the street. AR will look into this</p> <ul style="list-style-type: none"> - Construction Vehicles A concern was raised regarding what route construction vehicles will use to service the development of the Lend Lease site and Salisbury Estate, via Balfour Street. AR will investigate and share this with the group. - Veolia Waste Trucks It was noted that the Veolia waste management vehicles are continually overrunning the pavements in order to access side streets. LBS will discuss the issue with Veolia. - Illegal Parking Issues were raised regarding vehicles parking illegally on double yellow lines. Residents are encouraged to report these vehicles. To report these vehicles please contact the parking enforcement team on: parking@southwark.gov.uk or you can phone the parking service on 0800 138 9081 or 0344 800 2736, Monday to Friday 9am to 5.30pm. 	<p>AR</p> <p>AR</p>
<p>3</p>	<p>Reporting Issues During Construction</p>	
	<p>This was the final Project Group meeting as we are in the final stages of the works programme, due to be completed in October, with final resurfacing works and planting scheduled for November 2019.</p> <p>Works If there are any issues regarding the works being undertaken, traffic management or health and safety issues, please talk directly to the team leader on site or: southwark@conwayaecom.com 0330 337 1001</p> <p>Parking For parking related issues please contact the parking enforcement team on: parking@southwark.gov.uk 0800 138 9081 or 0344 800 2736, Monday to Friday 9am to 5.30pm.</p> <p>Waste If there has been waste dumped on the street please report these issues on our website at: https://www.southwark.gov.uk/street-care/fly-tipping</p> <p>For further information regarding the works please visit: https://www.southwark.gov.uk/balfourstreet</p>	

This was the final meeting of the Project Group