

**BOILER ROOM SEP 2023 PRODUCTION SCHEDULE: LIVE SHOW**

			TU	WE	TH	FR	SA	SU	MO	TU	WE
			23	24	25	26	27	28	29	30	31
Buggies	Tue, May 23	Tue, May 30	IN								
CAT Scanner	Tue, May 23	Wed, May 31	IN								
Trackway / Euromatt	Tue, May 23	Wed, May 31	IN								
Fencing - (Heras, PED,	Tue, May 23	Wed, May 31	IN								
Fencing - Steelshield	Tue, May 23	Wed, May 31	IN								
Internet	Tue, May 23	Wed, May 31	IN								
Marquees	Tue, May 23	Tue, May 30	IN								
Plant	Tue, May 23	Wed, May 31	IN								
Plumbing	Tue, May 23	Wed, May 31	IN								
Screens	Tue, May 23	Wed, May 31	IN								
Showers	Tue, May 23	Tue, May 30	IN								
Site Lighting	Tue, May 23	Wed, May 31	IN								
Stage 1 - Structure	Tue, May 23	Wed, May 31	IN								
Stage 2 - Structure	Tue, May 23	Wed, May 31	IN								
Staging	Tue, May 23	Wed, May 31	IN								
Toilets	Tue, May 23	Tue, May 30	IN								
Waste Management	Tue, May 23	Wed, May 31	IN								
Water Stand pipe	Tue, May 23	Tue, May 30	IN								
Dressing Rooms	Wed, May 24	Tue, May 30		IN							
Cabins	Wed, May 24	Tue, May 30		IN							
FFE	Wed, May 24	Tue, May 30		IN							
Picnic Benches	Wed, May 24	Tue, May 30		IN							
Scaffolding	Wed, May 24	Wed, May 31		IN							
Trestles & Chairs	Wed, May 24	Tue, May 30		IN							
Promoter Signage	Thu, May 25	Tue, May 30			IN						
Posh Toilets	Thu, May 25	Tue, May 30			IN						
Power & Distro	Thu, May 25	Wed, May 31			IN						
Stretch Tents	Thu, May 25	Wed, May 31			IN						
Lighting	Thu, May 25	Wed, May 31			IN						
Audio	Thu, May 25	Mon, May 29			IN						
Backline	Thu, May 25	Mon, May 29			IN						
Towerlights	Thu, May 25	Tues, May 30			IN						
VMS Signs	Thu, May 25	Mon, May 29			IN						
Fencing - Pit Barrier	Fri, May 26	Wed, May 31				IN					