

JAZZ CAFÉ, MAIDEN VOYAGE & NTS SEP 24

PRODUCTION SCHEDULE

LIVE SHOW

				SEPTEMBER												
Item	Area	Date In	Date Out	MON	TUES	WED	THUR	FRI	SAT	SUN	MON	TUE	WED	THUR	FRI	
				9	10	11	12	13	14	15	16	17	18	19	20	
Trackway / Euromatt	Infrastructure	Mon, Sep 09	Thu, Sep 19	IN											OUT	
Fencing - (Heras, PED, MET)	Infrastructure	Mon, Sep 09	Thu, Sep 19	IN											OUT	
Cabins	Production	Mon, Sep 09	Thu, Sep 19	IN											OUT	
Plant	Vehicles & Plant	Mon, Sep 09	Thu, Sep 19	IN											OUT	
Waste Management	Welfare	Mon, Sep 09	Thu, Sep 19	IN											OUT	
Fencing - Steelshield	Infrastructure	Mon, Sep 09	Thu, Sep 19	IN											OUT	
Plumbing	Welfare	Mon, Sep 09	Thu, Sep 19	IN											OUT	
Stage 1 - Structure	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN								OUT				
Screens	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN								OUT				
Site Lighting	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN								OUT				
Stage 2 - Structure	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN								OUT				
Staging	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN								OUT				
Buggies	Vehicles & Plant	Mon, Sep 09	Wed, Sep 18	IN										OUT		
Showers	Welfare	Mon, Sep 09	Wed, Sep 18	IN										OUT		
Toilets	Welfare	Mon, Sep 09	Wed, Sep 18	IN										OUT		
Water Stand pipe	Infrastructure	Mon, Sep 09	Wed, Sep 18	IN										OUT		
Scaffolding	Infrastructure	Tue, Sep 10	Wed, Sep 18		IN									OUT		
Marquees	Production	Tue, Sep 10	Tue, Sep 17		IN							OUT				
2nd cabin delivery	Production	Tue, Sep 10	Tue, Sep 17			IN						OUT				
FFE	Ops & Safety	Wed, Sep 11	Tue, Sep 17			IN						OUT				
Picnic Benches	Creative Prod	Thu, Sep 12	Tue, Sep 17			IN						OUT				
Trestles & Chairs	Production	Tue, Sep 12	Tue, Sep 17			IN						OUT				
Power & Distro	Infrastructure	Mon, Sep 09	Wed, Sep 18	IN										OUT		
Stretch Tents	Production	Thu, Sep 12	Wed, Sep 18				IN							OUT		
Lighting	Tech Prod	Thu, Sep 12	Wed, Sep 18				IN							OUT		
Audio	Tech Prod	Thu, Sep 12	Mon, Sep 16				IN					OUT				
Backline	Tech Prod	Thu, Sep 12	Mon, Sep 16				IN					OUT				
Towerlights	Infrastructure	Tue, Sep 10	Tue, Sep 17		IN							OUT				
VMS Signs	Ops & Safety	Wed, Sep 11	Mon, Sep 16				IN					OUT				
Fencing - Pit Barrier	Infrastructure	Thu, Sep 12	Mon, Sep 18				IN					OUT				