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Foreword

Councillor Darren Merrill

Cycling for everyone

We have a clear vision for cycling in our borough and this strategy is central to delivering that vision. We are
committed to increasing levels of cycling in Southwark whilst making it safer for everyone. Public consultation on
the cycling strategy has demonstrated overwhelming support for these objectives. The consultation reached out
to those who do not currently cycle, many of whom said they would like to do so, as well as to people who
currently cycle. Southwark residents are in favour of the council investing in cycling. The cycling strategy
objectives and targets were widely supported.

This strategy confirms our policy on cycling in Southwark and sets out a delivery plan and cost estimates to

show how this policy will be implemented over the next 5 years. Overall we are committed to investing over

£30 million in cycling over that period. Our proposed cycling network has been tested using the latest network
analysis techniques and the routes and interventions we are proposing will lead to a step change in provision for
cycling in the borough. We need this step change in order to meet our ambitious target to more than double the
level of cycling in the next 10 years. To put this in perspective, that equates to over 40,000 additional trips by
bike every day. To achieve this, we need not only infrastructure improvements, but a targeted promotional
campaign to help make cycling a genuinely inclusive mode of travel — a real option for everyone. Increasing the
number of people who cycle in Southwark will benefit all of us.

Delivering new infrastructure to support people who cycle and those who wish to do so is not always
straightforward. We are committed to engaging with local people and to listen to their concerns. There will be
some difficult decisions to make, but we will always be open and willing to discuss the options before us. Some
of our proposals affect locations that are particularly sensitive — green space for example and the south of the
borough where the road network is particularly constrained. We will give particular attention to such locations
and give strong weight to local views within our overall strategic approach. In this way we hope to work
together and build a cycling network that achieves broad support across our communities.



A new approach

We asked people who cycle
and people who don’t what
they thought about cycling in
Southwark.

o Almost half of respondents
to our Consultation
Questionnaire and 78 per
cent of respondents to our
Residents Survey did not
cycle at all but agreed that
the council should invest in
cycling.

o 30 per cent of our children
would like to like to cycle to
school - but only 4 per cent
currently cycle.

This is just the start

This strategy is not an end in itself. It is the start of the process and the beginning of our conversation with the
whole community about how we invest in cycling and improve life for everyone living, working and studying in
Southwark. We consulted you on our vision and proposals and we received overwhelming support, both from
people who currently cycle and those that don't.

Our vision

In Southwark, cycling will be for the many, not the few — the natural choice for getting from A to B. Whatever
your needs, you will find an attractive route and one that does not involve sharing the road with large vehicles
or fast moving traffic. We will increase the number of people who cycle, cycle trips and reduce the number of
cyclist casualties. The improvements we will deliver for cycling will make Southwark a better place for all of us.

There is a recognition that cycling is a good thing — good for Southwark, good for all of us. More people cycling
and fewer cars on the road means cleaner air, less noise, less stress and fear and fewer road traffic injuries. There
is still a lot of work to do to gather similar support for specific projects required to deliver the strategy. Such
projects often involve difficult decisions, challenging long established priorities and conventions. We are
committed to doing this by taking a new approach.



You told us we should invest
in cycling.

o 76 per cent of respondents
to our Resident Survey
agreed that the council
should invest in promoting
and supporting cycling.

o Car ownership and use are
continuing to decline in
Southwark.

TfL identified that almost
50 per cent of trips made
by motorised vehicles could
be cycled (TfL, 2010,
Analysis of cycling
potential). This finding was
supported by Southwark'’s
consultation results which
indicated 58 per cent of
trips could be considered
within cycling distance.

What is different?

Our approach is different from what we have done in the past. We have developed a cycle network over many
years, delivering schemes such as the LCN+ and Greenways, and more recently schemes such as the Greendale
segregated cycle route, which extended the existing segregated cycle route from Greendale, across Denmark Hill,
to connect Dulwich and Ruskin Park in Lambeth. In partnership we have invested £1 million in the Connect 2
walking and cycling bridge, making it easier for residents to walk and cycle over Rotherhithe New Road to South
Bermondsey Station and beyond. While this was a success we can do more. The problem with the existing
network is that it often failed at the difficult sections, leaving people who cycle stranded at busy junctions. We
also have a number of programmes that address issues of access to cycles and how to start cycling. We have not
promoted these to the best of our abilities so there is little to no knowledge about the support we offer.

Network analysis A comprehensive analysis of the demand for cycling in Southwark and how this can best be
served by cycle routes and network interventions was carried out in the preparation of this Strategy. As part of
the consultation on this Strategy we received hundreds of requests and comments via our interactive map.
Combined, this analysis and feedback has helped us plan a new cycle network for Southwark that will not only
deliver new and improved cycle routes but also unlock the whole network for all kinds of cycle trips. Our
proposed network has been thoroughly tested using the latest network analysis techniques. See Appendix B to
see the results of this analysis. This Strategy adopts the resulting network, both committed and future versions,
so that available funding can be prioritised and that proposed development in the borough will be required to
deliver the network via the planning process. The future cycle network map is a living document that will be
amended as appropriate. For example, analysis suggests that a further north-south route through Dulwich is
desirable from a network perspective and this will be considered as part of a wider consultation exercise in the
south of the borough.



You told us you wanted the
Southwark Spine.

o 83 per cent of respondents
to our Consultation
Questionnaire agreed or
strongly agreed with the
proposed new north-south
cycle route.

o There is strong demand from
all parts of the borough to
destinations in the north,
and beyond to City of
London and Westminster
(2013, Southwark’s Cycle
Demand Study).

The Southwark Spine - creating a family of routes

The Southwark Spine cycle route will be an important new addition to the
cycle network in Southwark. Analysis of the existing network has identified the
need for a new north-south route through the borough to complement
proposed Quietway routes and link to the new north-south Cycle
Superhighway on Blackfriars Road. The Spine route will be funded by the
council and designed to Quietways standard. The route will be cohesive, direct,
safe, attractive, comfortable and easy to navigate for all ages and abilities.

It will be physically segregated in areas of heavy traffic or large vehicles, with
different signals to prioritise cyclists at junctions. On streets with moderate
traffic, and fewer large vehicles, the road layout, including parking, will be
redesigned to provide for cycling and walking. On residential streets, traffic will
be heavily calmed or designed out. The route passes though Burgess Park
where a new greenway will be carefully designed as part of the new park
masterplan.

An alternative route will also be provided around the park, while other existing routes through the park are
being replaced by parallel on road routes wherever possible. The first phase of the Spine will run from Dulwich
Library to St George’s Circus, with extensions to Forest Hill and London Bridge under consideration. Initial
scoping work on the route has been carried out with a number of possible interventions identified. Please see
Appendix C. Full public consultation will be carried out on specific route proposals.



Our commitment

You told us that you agreed with
our target.

o 60 per of respondents to the
Consultation Questionnaire told
us that they fully agreed with
the target.
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o Key regeneration areas include
the Aylesbury, Bermondsey Spa,
Borough, Bankside, London
Bridge, Canada Water, Elephant
and Castle, Peckham,
Camberwell and Old Kent Road.

Figure 1: Southwark mode share (2013/14)
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Cycling is the future

We plan to future proof Southwark for cycling by unlocking the existing transport network for cycling through
development. Developers investing in Southwark will need to invest in the future of Southwark by ensuring that
they design for existing and future cycling levels.

What are our targets?

1. Mode share The key measure of success is the number of trips made by cycle in relation to all trips made by
all forms of transport. Expressed as a percentage this is known as mode share. Mode share is measured by a
household survey that asks people to state their main mode of travel for the trips they make. Measured in this
way the current mode share for cycling in Southwark is 4.6 per cent, which equates to approximately 35,000
trips made by cycle every day. Our target is to increase mode share for cycling to 10 per cent by 2025/26. This
means an increase of 40,000 daily trips in 10 years time. We will continue to review progress against our target
on an annual basis as part of the Annual Transport Plan Monitoring report.

2. Cycling to work National census data tells us how many people cycle to work. In 2011, 7.1 per cent of
people living in Southwark cycled to work. We have set a new cycling to work target of 15 per cent by 2025/26.

3. Cycling to school Averaged across the borough, cycling to school has a mode share of 4 per cent. In line
with our overall mode share target we expect this to increase to 10 per cent by 2025/26. Because of the
enthusiasm for cycling shown by children, we believe that we can effectively target this group. Our target is to
increase the mode share for cycling to school to 15 per cent by 2025/26.

4. Collisions We have a target to reduce all cycling casualties by 44 per cent by 2020. There will be three stages
to the collision reduction target. Stage one is to reduce casualty rates year on year to 2020, with stage two a
reduction in actual numbers beyond 2020. Stage three is to work towards vision zero where we will have no
cyclist or pedestrian deaths on our roads.



You told us your ideas and
concerns.

o From our consultation
meetings and the
Consultation Questionnaire
you told us how we could
support the uptake of
cycling and areas that you
were concerned with, such
as cycling through parks and
what the impacts are.

o The Cycling Joint Steering
Group (CJSG) is Southwark
Council’s key stakeholder
group. Representatives from
Southwark Council,
Southwark Cyclists, the local
London Cycling Campaign
group, RoadPeace, Living
Streets, Twenty is Plenty,
Better Bankside and Wheels
for Wellbeing participate as
part of the early
engagement process.

Governance and delivery plan We have outlined how we intend to deliver our commitment in our Delivery
Plan. This plan shows the estimated costs of each scheme, the proposed timeframes for delivery. To ensure we
stay on track, we have set up a Cycling Strategy Project Board. The Cycling Joint Steering Group, made up of
key stakeholders with an interest in cycling, will also continue to provide advice and guidance on cycling in the
borough. To read the Delivery Plan please see Appendix A

What will we do? To ensure we meet our targets we are committed to meeting the following aims.

1. We will involve you We will continue to talk to you about how we can make your streets more friendly for
cycling and walking. We learnt from our consultation that you want to have more of a say over how your street
functions and understand better what designing for cycling means for your street, your parks, your neighbours
and you. We will continue to meet our consultation obligations but we will expand on this, and deliver better
early engagement and consultation methods.

2. We will have a strong evidence base Through studies such as the 2013 Cycle Demand Study and our work
into cycle hire expansion, we know where the demand for cycling is. Our consultation also helped us identify
where we need to prioritise our investment and where we need more knowledge.

3. We will work together We will ensure that we are working together to support and promote cycling, with
an integrated delivery plan across all council-wide and departmental programmes. We will identify opportunity
areas that we can work on together in partnership with other boroughs, organisations, businesses, schools,
universities and community groups.



You told us the reasons why
you don’t currently cycle.

o Respondents to the
Consultation Questionnaire
who don't currently cycle
regularly were asked why
this is the case. The primary
reasons were due with
safety, a lack of cycle lanes
and individuals’ lack of
confidence.

o As part of the consultation
on the Draft Cycling Strategy
we received feedback on
ways to support more
cycling. To read a summary of
the report see Appendix D or
visit www.southwark.gov.uk/
cyclingstrategy to read the
full reports.

4. We will deliver the right infrastructure We recognise that developing a cycle network is more than just
delivering strategic cycle routes. It is also about catering for all the other trips people want to make, ensuring
residential streets are good for cycling by designing out unnecessary motorised traffic and giving priority to
people who cycle and walk. We learnt from our consultation where you want to see improvements in the cycling
network and that you would like to see segregated cycle routes where necessary. We will continue to deliver the
new generation cycle routes as part of the Mayor's Vision for Cycling programme, such as cycle superhighways
and quietways, which will complement the Southwark Spine - a new cycle route that will form the backbone of
our network. We will also deliver small, cost effective solutions throughout the borough to open up the entire
network to cycling. We will ensure cycling infrastructure is suitable for everyone, that can be used confidently by
people of all ages and abilities.

5. We will provide the right support \We will improve the quality and promotion of our support programmes,
such as cycle training, and ensure that they are targeted and meeting the needs of our diverse communities. We
will continue to deliver targeted campaigns in schools and identify ways we can expand our programme to
attract more children, parents and teachers to cycle.

6. We will promote cycling to a broader demographic To meet our targets we need to attract more people
to cycling. We will not achieve this by providing infrastructure alone. We learnt from our consultation that we
need to engage, promote and market cycling in smarter ways to reach our diverse communities. We need to let
you know about what infrastructure and programmes we have available to help you start and keep cycling. We
also learnt that we need to invest in targeted marketing campaigns to address negative perceptions of cycling.
We will address the image of cycling as something for middle-aged men in lycra by showing all the different
faces of people who cycle in Southwark. We will show that cycling is for everyone regardless of age or abilities.
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You told us where we can
improve the network.

o You told us where we could
improve our cycle network
through our Interactive Map
and Consultation
Questionnaire.

o The New Southwark Plan will
provide the framework for all
land use and development in
Southwark and will be used
to determine planning
applications. The first draft of
the New Southwark Plan was
recently consulted on and the
final version will be adopted
in 2017. We have embedded
cycling throughout the
policies of the new plan.
Cycling is also embedded in
our Transport Plan,
neighbourhood plans, area
action plans and opportunity
areas. See Appendix E for
these cycling policies.

Developer contributions The council collects financial contributions from developers to provide essential
infrastructure improvements across the borough. This includes contributions towards strategic and local
transport improvement schemes. In the future much of this funding will come from the Community
Infrastructure Levy (CIL) which collects developer funding for redistribution to strategic infrastructure projects.
CIL and local Section 106 contributions will play an important role in funding the Cycling Strategy. For example,
£1.5M has already been collected for the Lower Road 2-way scheme which is essential to the delivery of Cycle
Superhighway 4 in Rotherhithe.

How will we do this? We will meet our commitments through policies founded on a strong evidence base,
unlocking the network through the planning process, delivering the right infrastructure and applying a strategic,
targeted marketing approach.

1. The planning process \We have embedded cycling policies in all our strategic documents. Robust evidence
identifies the missing links, ensuring that we future proof cycling in Southwark. These policies and guidance will be
used to determine and influence planning applications. The creation of new neighbourhoods offers a unique
opportunity to unlock the cycling potential of areas as the places we live, work, study, shop and play in come closer
together. We can support cycling from the outset with the advantage of built-in infrastructure, such as high levels
of cycle parking or cycle hire docking stations, at homes, stations and destinations and connected, attractive,
inclusive, safe and stress free routes that are designed for low vehicle speeds. To achieve our vision, we have
included stronger cycling policies throughout the New Southwark Plan, including increased cycle parking for all new
developments and references to the Cycling Strategy. See Appendix E for a list of our policies that support cycling.
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You told us where you want
to cycle.

o Over 1,000 responses were
made on our Interactive
Map. You told us areas
where you would like to
cycle and what we could
do to open up the network
to cycling.

o We will invest £20 every
year per person living in
Southwark to deliver the
Cycling Strategy objectives.

Cycle hire expansion We are committed to expanding cycle hire in Southwark. Cycle hire offers great
opportunities for attracting new people to cycling, particularly for those who don’t have a cycle or lack the
facilities to store a cycle.

2. Funding We will invest £30 million over the first five years of this strategy. The funding will come from various
sources including Transport for London, developers, our revenue and capital budgets and EU funding. Cycling
will be considered across all relevant work programmes and 50 per cent of the transport budget will be spent

on schemes that directly benefit people who cycle. Not every scheme will need to be expensive or complicated

as just a few bollards across a road or a hay bale for a trial can make all the difference. We will use the funding
that we have available in smarter ways and specifically use redevelopment within Southwark to unlock our
cycling network.

3. Accessible design \We will ensure our designs are suitable for all ages and abilities and will test infrastructure,
including cycle parking, to ensure it is fit for purpose.

4. Cycle hire expansion We will ensure that even if you don’t own a cycle, you will have access to one. We
have identified locations for an extended network of docking stations and pledged council funds towards the
capital costs of the expansion. We have also undertaken research to demonstrate how the scheme can appeal to
a wider user group. We are lobbying TfL to expand the scheme south to Walworth, Bermondsey, Rotherhithe,
Camberwell and Peckham.

5. Southwark Spine Through the Cycle Demand Study we identified demand is strong for a north to south
route. This was supported by your feedback on our Draft Cycling Strategy.
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You told us how we could
improve.

o Comments from the
Consultation Questionnaire
suggested how we could
improve and promote
existing training
programmes and make
cycling safer for children.

6. Targeted approach We will improve our marketing and promotional activities. We will apply a targeted
approach to ensure that cycling is seen as something everyone can do and make sure our communities know
about what support is available to help them start and keep cycling.

7. Leading by example We will lead by example by looking at improvements we can make within Southwark
Council to support more staff to cycle to work and for work purposes. We will aim to achieve Fleet Operators
Recognition Scheme (FORS) Gold standard accreditation, and ensure that any contracts involving HGVs require
that contractors are signed up to FORS, CLOCS (Construction Logistics and Cycle Safety) compliance and driven
by someone fully trained in cycle awareness. We will also look at how we can ensure as many deliveries as
possible are made by cycle.

8. Reporting We will continue to monitor our schemes and report annually on our Transport Plan. We will
publish and report on any studies undertaken and lessons learnt.



Our principles

You told us you agreed with
our objectives.

Interconnected principles

o Nearly 80 per cent of

respondents to the Draft
Cycling Strategy questionnaire
supported the strategy and
just over 90 per cent fully
agreed or agreed to some
extent with the proposed
objectives and projects.

The council’s Fairer Future
promises inform our
approach. These 10
commitments outline what
the council is doing to
create a fairer future for all.
The updated promises were
approved by cabinet on

2 July 2014.

In Southwark, 26 per cent

of our adult population are
inactive, achieving only 30

minutes of physical activity
a week.

To help build understanding and expertise within the council, we invited Dutch and Danish colleagues in June
2014 to provide expertise on their experiences and examples of good practice. This was where the vision of
cycling for everyone in Southwark started. Founded on this vision, we have developed three interconnected
principles aimed to get everyone in Southwark cycling - stress free cycling, access for all and everyone cycling.
At the heart of our strategy are healthy and active communities, with fewer cases of premature death due to
poor air quality, obesity and road deaths.

Tackling inactivity Switching short journeys from inactive modes, car or public transport journeys, to
cycling and walking delivers enormous health benefits, improving air quality and increasing the healthy life
expectancy of Southwark residents. By improving access to cycling we can create more active communities,
improving mobility and access to opportunities.

tairer Futyre

Principle 1
Stress free
cycling

Healthy,
active
communities

Principle 3 Principle 2
Everyone Access
cycling for all




Principle 1
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You told us that safety was
your main concern.

o The primary reasons given
by respondents who don't
currently cycle regularly
when asked why this is the
case were due to safety
issues associated with cycling
(Consultation Questionnaire).

o Heavy Goods Vehicles (HGVs)
are disproportionately
involved in cyclist collisions
(TfL, 2013, Safer Lorry
Scheme: The Way Forward).

o In 2014, the majority of
cycle theft was committed
on the street.

Stress free cycling

Cycling should be fun. It should not be stressful. Cycle routes and infrastructure should be cohesive, direct, safe,
attractive, comfortable and easy to navigate, with people who cycle and walk given priority. However you travel,
you shouldn’t be afraid of being harmed or yelled at.

Motorists should be aware and drive safely around other, more vulnerable road users and people who cycle
should know the Highway Code and cycle with consideration.

Objective 1.1 Reduce conflicts between motor vehicles, particularly HGVs, people who cycle and walk, as well as
perceptions of conflict

Objective 1.2 Ensure drivers do not exceed the new borough-wide 20 mph speed limit

Objective 1.3 Work with TfL to segregate cycle routes on roads over 20mph or where traffic volumes are high
Objective 1.4 Work closely with the police to ensure the safety of people who cycle and enforce traffic regulations
Objective 1.5 Improve driving standards and awareness of people who cycle

Objective 1.6 Restrict HGV movements and ensure safe vehicles on our streets

Objective 1.7 Improve street and junction design by applying innovative road layouts and safety technologies,
more filtered permeability schemes, address access, cohesive and visibility issues and, where possible, close roads to
motor vehicle traffic

Objective 1.8 Secure cycling improvements through the regeneration and planning processes, and ensure interim
measures and connected and cohesive

Objective 1.9 Ensure connected networks and support programmes by working in partnership with our
neighbouring boroughs and TfL

Objective 1.10 Support and invest in leisure cycling opportunities in parks and open spaces
Objective 1.11 Maintain cycling infrastructure and surfaces as part of our maintenance work programmes
Objective 1.12 In partnership with the Met Police, reduce the theft of cycles
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You told us you supported the
Southwark Spine.

o 83 per cent of respondents

agreed or strongly agreed with
the proposal of a north-south
cycle route. You also told us
you wanted us to provide more
cycle lanes and parking.

136 premature deaths in
Southwark were attributed to
air pollution in 2008 (Institute
of Medicine).

Southwark, with Lewisham, has
the highest number of obesity
related NHS hospital admission
(Heath and Social Care
Information Centre, 2014).

Cycling generated almost

£3 billion a year for the UK
economy in 2010 (London
School of Economics, 2011,
Gross Cycling Products report).

Access for all

There are direct economic and social benefits for prioritising cycling. The cost and return on investing in cycling
and walking is higher when compared to other transport modes. A more active population means a healthy,
more productive community, with less absences from work, and a reduction in healthcare and social care costs.
Studies show that attracting more people to cycle and walk to their local shops generates additional revenue for
local traders. A cycle path or cycle hire station can also have a positive impact on property prices.’

Objective 2.1 Address health inequalities by supporting more active communities, particularly in areas of high
health need or deprivation

Objective 2.2 Support businesses and organisations using cycling as a key part of their activity and those
investing in cycling

Objective 2.3 Aim for all households who want to cycle to have access to affordable cycles

Objective 2.4 Secure cycle hire intensification and expansion

Objective 2.5 Increase and improve cycle parking in city centres, destinations, including workplaces, and stations
Objective 2.6 Aim to provide and facilitate secure cycle parking for every home, particularly in new developments

Objective 2.7 Design infrastructure, including parking, to accommodate different designs of cycles

1 Cycle Cities, October 2014, New Ways to Go: Public Investment in Cycling www.cyclecities.eu/results
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You told us you supported
our vision and that you want
to start cycling.

o 94 per cent of respondents
fully support or support to
some extent our vision of
cycling for everyone. 82 per
cent of respondents told us
they would like to cycle a
frequent journey they make.

o 43 per cent of the
population owns or has
access to a bicycle (National
Travel Survey, 2013).

o Research suggests that older
people's participation in
cycling is unusually low in
London compared to other
European countries and
some UK cities.

Everyone cycling

If people start cycling when they are young they will go on to cycle throughout their life. We need to win hearts
and minds and change the perception of cycling from something a few people do to something everyone does.
Cycling is a great family activity and provides a sense of freedom for children and young people. Cycling, as a low
impact activity, is also an ideal form of exercise and transport for older and disabled residents - some people even
use it as a mobility aid when walking becomes too difficult. Ensuring that older people and disabled people are
engaged and aware of the services available will address the perception that disabled and older people can't cycle.

Obijective 3.1 Ensure Southwark Council is an exemplar employer, developing a cycling culture within the
council and actively supporting more staff to cycle

Obijective 3.2 Work with a broader range of groups, including young women, older and disabled residents,
black and ethnic minority community groups, and businesses, organisations, cultural and religious groups to
culturally integrate and promote cycling

Obijective 3.3 Continue to work with children, parents and teachers to ensure cycling becomes ingrained at an
early age

Obijective 3.4 Develop a cycling culture by showing that cycling is practical and something everyone can do
easily, and learn at their own pace and manner

Obijective 3.5 Promote the wellbeing and health benefits from improved mobility and better access to
workplaces, schools and universities, services, social and leisure opportunities

Obijective 3.6 Promote cycling to visitors and tourists

Obijective 3.7 Promote our free, personalised confidence cycle training courses and supported rides that are
available to everyone living, working and studying in Southwark



Measuring our success 17

You told us why you don’t cycle.

o Respondents to the
Consultation Questionnaire
and focus group told us that
they don't cycle because of
concerns about safety, a lack

of cycle lanes and confidence.

What will success look like?

A new culture of cycling

We will have achieved our vision when people cycle to get around, without thinking about it, not
because they are a cyclist. People in Southwark, and across London, will cycle because it is cheapest,
easiest, fastest, healthiest and most enjoyable way to get around. We will have all demographics equally
represented, and therefore an infrastructure that meets the needs of children, families, older people,
disabled cyclists. Everyone who wants to cycle can. We will have cycling facilities to accommodate
parents, children and disabled people who cycle.

We will see deliveries made by cycle, with less vans and HGVs on the street.
We will see children cycling to school, people cycling to work, the shops, parks, to catch up with friends. We will

see people cycling happily in their everyday clothes, with little specialist gear except for a cycle and a good lock
and their route will be direct, comfortable, attractive, safe, and connected.
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We publish an Annual
Monitoring Report on our
Transport Plan. The Transport
Plan outlines our challenges,
objectives and delivery plan
for all transport modes. We
will be including a section on
the delivery of the Cycling
Strategy within this annual
report. To read more visit
www.southwark.gov.uk/
transport_policy

Monitoring

We will use a range of indicators to measure our success. Progress will be published in our Annual Monitoring
Report, as part of the Transport Plan monitoring, each year with a full review of progress after three years.

1. Mode Share We will monitor our mode share using data from the London Travel Demand Survey (LTDS)
which is collected by Transport for London. Each year, 8,000 randomly selected households in London and the
surrounding area are interviewed as part of the London Travel Demand Survey. For more information on the
survey visit www.tfl.gov.uk

2. Cycling to work We will monitor the number of trips made to work by cycle using Census data or other
statistical data available.

3. Screen line surveys Each year the council carries out traffic counts to gauge the level of traffic in the
borough. These are organised into north to south and east to west cordons. These counts are important for
strategic planning and have provided evidence for recent falls in overall motorised road traffic volumes. Starting
in 2014, the council has undertaken a similar set of cordon or screen line surveys for cycling and these will be
repeated and published each year to show progress in promoting more trips cycled. We will also investigate the
feasibility of looking at the gender split of people cycling in particular places and monitoring levels of motor
traffic on designated cycle routes where people who cycle need to share space with other road users.

4. Cycling to school A further key measure is the number of trips made by cycle to our schools. The council
works with schools in the borough to help them develop a School Travel Plan which includes an annual survey
measuring how students and staff travel to school.

5. Collisions Using a three year rolling average, which is more consistent that year by year data, we will monitor
killed and seriously injured (KSI) data, as well as reported near misses. We will also work closely with TfL on
reducing collisions on the TfL Road Network (TLRN) and monitoring HGV movements.
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6. Attitudes to cycling \We need to understand the way people feel about cycling and consequently what kind
of things might make them more likely to cycle. We will monitor attitudes in Southwark through our annual
Resident Survey.

7. Scheme and network evaluation We will continue to evaluate individual schemes and their contribution to
improving conditions for cycling. We have clear objectives for projects and identify measures of success for
monitoring purpose. All highway schemes are expected to demonstrate improvements to Cycling Level of Service
— whether cycling is a primary focus for the scheme or not. This measure combines a range of indicators
concerning safety, comfort and attractiveness for cycling to produce an overall score for a given road or junction.
We will continue to monitor collision and traffic flow data as standard practice.

8. Permeability \We have been measuring the permeability of the network for a number of years by auditing the
level of confidence required to cycle each part of it. The Cycle Skills Network Audit (CSNA) rates each part of the
network according to the skills required to negotiate it, providing a colour coded map showing how this varies
across the borough.

9. Auditing Based on the network analysis carried out as part of the development on this strategy we will
develop and deliver a borough wide network permeability programme, with a presumption that people who
cycle should be exempted from existing and future road closures and one-way restrictions and that key junctions
and links should be improved to overcome barriers obstructing cycle friendly routes. Repeat CSNA surveys will
demonstrate progress against these network objectives. As part of full review of progress of the cycling strategy,
we will also measure our progress in making our roads more attractive for cycling.

10. Our progress \We will monitor our progress ourselves against comparable inner London boroughs to ensure
we are achieving our full potential. We will report our findings in the Transport Plan’s Annual Monitoring Report.
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You told us you want to be
involved.

o From our consultation
meetings you told us you
want to be better informed
and engaged in the process.

o The Get Britain Cycling
inquiry recommends
investment of at least £10
per person per year (All
Party Parliamentary Group
Cycling Group, April 2013,
Get Britain Cycling
Summary and
Recommendations)

Investment and dialogue

The adoption of the council’s Cycling Strategy formally launches an ambitious programme of works and initiatives
to make Southwark a great place for cycling. Over the next 5 years the council will co-ordinate investment in
cycling in the borough, more than £30 million — £20 per year, per resident of our growing population, double the
Get Britain Cycling report recommendations. The potential returns on this investment greatly exceed the
expenditure involved — this is an investment in the future of Southwark — economic, environmental and social.
Now we need to make sure that this investment is used wisely and effectively.

To make sure this happens we need to continue the dialogue started in the preparation of this Strategy. We need
to work together with the whole community to ensure a broad base of support for the schemes and initiatives set
out in our Delivery Plan. We need to maintain a strategic focus, informed by and with an understanding of local
needs. We will keep in touch by providing regular updates on projects and programmes and through continuing
community engagement, plans for which are already in place.

For further information, evidence, updates and contacts relating to the Cycling Strategy visit
www.southwark.gov.uk/cyclingstrategy.
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Delivery Plan

0 Our Delivery Plan is a five
year plan. We will report on
it annually as part of the
Annual Transport Plan and
review the plan at three and
five years. All infrastructure
schemes will be subject to
full public consultation.

Key

Design development

Detailed design
Construction/Delivery

This delivery plan covers new infrastructure and supporting measures to encourage cycling. We have only
included programmes that focus specifically on cycling, but in practice a number of other funding streams will
make a significant contribution to improving conditions for people that cycle. We invest around £2 million
annually in neighbourhood and corridor improvement schemes and our road maintenance programme also
prioritises cycle routes. A more detailed programme of works, including consultation timeframes, will be
published online. Visit www.southwark.gov.uk/cyclingstrategy

‘ObJeC’[IVGS Year and Allocated Fundlng £000 Fundlng £000

2015/16 2016/17 12017/18 2018/19 2019/20 Indlcatlve Committed/  Funding To be
|dentified source | confirmed

Infrastructure measures

Cycle parking 1.8,1.11, 2.5, 1,000 1,000 TiL, LBS |0
26,27
Cycle Superhighways 4 1.3,1.11 \200 2000 2000 4,200 4,200 I
Cycle Superhighway: North- [ 1.3, 1.11 4000 1000 5,000 5,000 TiL
South ll
4 |Southwark Spine 1.7,1.8,1.9, 3,189 2,000 LBS 1189
1.11

* LIP funding post 2015/16 is assumed
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Key

Design development
Detailed design
Construction/Delivery

‘ Scheme

Infrastructure measures

Objectives

Year and Allocated Funding £000
2015/16 2016/17 2017/18 2018/19 2019/20

* * * *

b ll

Indicative

Funding £000

Committed/
Identified

Funding

source

To be
confirmed

2000 1000

5 | Quietway 1: Waterloo to 1.7,1.9, 1.11
Greenwich

6 | Quietway 23: Elephant & 1.7,1.9,1.11
Castle to Crystal Palace

7 | Quietway 88/113: 1.7, 1.9, 1.11
Southwark to Canada Water
and Thames Path
Quietway 89: Nunhead 1.7,1.9, 1.11
Quietway 82: Oval to 1.7,1.9, 1.1
Burgess Park

10 |Quietway 83: Link from 1.7,1.9,1.11
Q1to Honor Oak Park

11 | Townley Road 1.7,1.9,1.11

12 | Filtered permeability 17,19 1.1

* LIP funding post 2015/16 is assumed

1,925 1,925 TfL 0
1,750 1,600 TfL 150
1,750 1,600 TiL 150
2,250 1,600 TiL 650
200 200 Cycling 0
School
P’ship
650 650 TfL 0
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Key

Design development
Detailed design
Construction/Delivery

Scheme Objectives Year and Allocated Funding £000 Funding £000
2015/16 | 2016/17 2017/18 2018/19 2019/20 Indicative  Committed/ Funding To be

- - - - |dentified source | confirmed

Complementary measures

Cycle training for adults and |1.1, 3.1, 3.2,
children 3.3, 3.4, 3.5,
3.7
14 | Driver training and 1.1,1.2,1.4, 45 45 TiL 0
education 1.5,3.7
15 | Cycle grants for schools 3.2, 3.3, 3.4, 30 36 TiL 0
35,87
16 |Programme management | All 250 300 TiL 0
17 |Bike-It Officer programme  |1.2, 1.5, 1.9, 670 30 LBS 640
1.12,2.1,2.2,
3.2, 8.3, 3.4,
35,37
18 |Smarter travel (including 1.12,2.1,2.2, 750 750 TfL 0
Cycle Loan) 2.3,3.1,3.2,
3.3
19 | VeloCitta (cycle hire) 1.12,21,2.2, 112 112 EU 0
2.3,3.1,3.2,
3.3

* LIP funding post 2015/16 is assumed
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Network Analysis

Following the Kickstand sessions and learning from our Dutch and Danish colleagues there was a clear
requirement to ensure that a whole network approach was taken to planning for future cycling mobility. The
development of the Cycling Strategy coincided with the publication of the revised London Cycling Design
Standards (LCDS). The LCDS proposes a suite of techniques for the evaluation of cycle networks and Southwark
is the first borough to apply these techniques borough wide. We have worked closely with TfL to refine and
apply the various methodologies and the results are shown in the series of maps below.

The maps in this section are the outcome of this analysis.

Committed routes are those we have secured funding to deliver.



25

Southwark cycle routes - commited and future

Cycle Superhighway
Committed cyde rautes

Future cyce rmutes

MNon-Southwark cycle routes
Hospitals
Schools and Coleges

I ——
e e e T

To see a more detailed version of this map visit www.southwark.gov.uk/cyclingstrategy
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Mesh Density Analysis

This is a high level tool to evaluate whether there are ‘enough’ cycle routes in a given area and how evenly they
are spread.

The LCDS asserts that in a properly joined-up cycle network, cyclists should not have to travel more than 400
metres to get to a parallel route of similar quality. This attribute of a cycle network is known as ‘mesh density’.
To determine mesh density we have divided the borough into cells and measured the length of cycle network
in each cell. A Tkm by Tkm cell should have 4km of cycle network. Each cell is colour coded to indicate relative
density of routes based on this assumption. Cells on the borough boundary are affected by the provision of
routes in neighbouring boroughs.

This analysis does not tell us anything about the quality of existing or future routes. Currently there are many
routes and links in Southwark, the legacy of various initiatives to promote cycling. The new network that we will
build (the ‘committed’ network) will not contain as many routes, but will be built to a higher standard. The
future network, including routes not yet committed, will be more extensive and of better quality. The maps
below compare the current and future network and demonstrate that the latter will provide much better
coverage of the borough than we have now.
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Mesh Density Analysis - existing routes
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To see a more detailed version of these maps visit www.southwark.gov.uk/ cyclingstrategy
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Mesh Density Analysis - future routes
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To see a more detailed version of this map visit www.southwark.gov.uk/cyclingstrategy
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Porosity Analysis

Providing for cycling is not all about cycle routes. Many of the trips people want to make will not be on an official
route, or only partially on one. That is why network permeability or porosity is so important. Area porosity is a
measure of how many places there are for cyclists to enter, pass through and leave comfortably. A location that is
‘porous’ is a space that cyclists can pass through with ease and comfort — usually a junction. If the porosity of an
area is high, then overall it is very permeable for cyclists (but often less so for other vehicles).

This technique first identifies all the busy roads in an area — the kind of roads that would need a high level of
confidence and experience for someone who cycles to be happy using. For others with less confidence and / or
experience, such roads represent a barrier. The next step is to look at how many ‘gateways’ there are into and out
of areas bounded by such roads and how attractive they are to people who cycle, or may wish to cycle. This
‘attractiveness’ is measured with reference to the Bikeability levels 1, 2 and 3. To quality as a suitable gateway a
junction should have a rating of less than 3, that is it should cater for all, not just confident and experienced cyclists.

Using this technigue we have evaluated the current, committed and future road network in Southwark. As part of
this process we have reviewed all the current gateways between areas bounded by busy roads. We found that very
few of these met the Bikeability test described above. For this reason we conclude that the current road network is
impermeable for cycling. To evaluate how that may change as a result of this strategy, we then considered all the
junctions that we intend to improve as part of the committed cycle network and what would happen to
permeability / porosity if all of these were made attractive for cycling to all. The analysis shows that, provided these
junctions are improved to right standard, our road network will become much more permeable for people who
cycle. If we then look at the future network and use the same assumptions, then Southwark will be very permeable.

It should be noted that this approach only takes into account the impact of cycle route proposals, whereas in
practice we will also seek to deliver a range of further permeability interventions as part of the wider transport
improvement programme. Also, where we are delivering a cycle route, we would expect any busy road that this
runs along to be designed for cyclist at Bikeability level 2 and below with the result that these barriers are removed
from the network.
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Area Porosity Analysis - existing routes
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To see a more detailed version of this map visit www.southwark.gov.uk/cyclingstrategy
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Area Porosity Analysis - future routes
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To see a more detailed Cycle demand study map

version of this map visit

www.southwark.gov.uk/ In 2013, we commissioned a study to identify potential cycle demand and corridors for cycle movement which
cyclingstrategy are important and should be prioritised for improvement. There are numerous radial routes leading into the

north of the Borough which should be prioritised for implementation, and in addition, there are three orbital
corridors, one to the north, one centred on Burgess Park and the other on Peckham Road which should be
implemented. Taken together, this network of radial and circumferential corridors will provide a network of
routes for cycle traffic which will allow for significant future expansion of cycling within the borough.

To read more about the study visit www.southwark.gov.uk/cyclingstrategy
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Cycle demand study map
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To see a more detailed version of this map visit www.southwark.gov.uk/cyclingstrategy
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To see a more detailed Cycle parking
version of this map visit
www.southwark.gov.uk/
cyclingstrategy

Based on the findings of the consultation on the Draft Cycling Strategy we estimate that lack of space to store a
bike at home represents a key barrier for around 10 per cent of people. The council is addressing this issue by
installing cycle lockers and cycle hangars across the borough. Lockers store one cycle securely and hangars up to
six. We will continue to investigate all options to provide secure residential parking, but based on the current
approach we estimate that 3-400 additional hangars will be required to support us in reaching our mode share
target for cycling. All new residential developments are required to provide ample secure cycle parking. In
addition to residential parking we will continue to provide destination parking, for example in town centres.
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Southwark cycle parking and hangar locations

Map Key
Cycle parking locations (2012 data)
/' Cycle hangar locations - instalied

! Cyele hangar locations plannad

‘_a‘ Ta e imgasmnartond 115 2016
C:yda hangar locations- requesied
o cld' Superhighway
/ i “ Committed cycle routes
?; Future cycie routes

To see a more detailed version of this map visit www.southwark.gov.uk/cyclingstrategy
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Southwark Spine

37

As part of the consultation on
the Draft Cycling Strategy, we
asked our communities to
identify improvements to the
cycle network. We have
mapped these comments
along the Southwark Spine
and will use these to inform
our design processes.
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To read all the reports on the
Draft Cycling Strategy visit
www.southwark.gov.uk/
cyclingstrategy

1. Introduction

About the consultation

1.1 Between Friday 31st October 2014 to Sunday 1st February 2015, Southwark Council ran a series of
consultation activities to gather feedback on their draft Cycling Strategy from people living, working, studying
and travelling in the borough. Consultation activity included:

¢ |nteractive Consultation Map;

Consultation Questionnaire;

Residents Survey;

Community Council Meetings; and

Stakeholder Meetings.

1.2 The interactive map allowed respondents to pinpoint comments about cycling and suggest improvements to
specific locations across the borough. In order to leave a comment, people had to register on the site — 187 did
so, leaving 477 comments in total. Anyone could visit the site and agree or disagree with a comment. 767 agrees
were left, with 51 disagrees — these could be made by either registered or nonregistered users.

1.3 The consultation questionnaire sought information on Southwark residents’ current travel behaviours, levels
of cycling and propensity to cycle, as well as their views on the draft strategy and its content. The questionnaire
was aimed at both cyclists and non-cyclists. 687 individuals completed the consultation questionnaire.



4.2

1.4 Respondents to the consultation questionnaire were asked how often they cycle on average and for what
journey purposes, Figure 3.2 provides a breakdown of the results. Looking at the average frequency of cycling for
all journey purposes, 39% of respondents cycle on a weekly basis: 11% of respondents cycle five days a week or
more and 28% cycle between one and four days a week. Additionally 11% of respondents cycle between once a
fortnight and once a month. A third of respondents have not cycled in the last year or never cycle.

Focusing on respondents’ trip frequencies for different journey purposes, commuting trips are made with the
greatest frequency. 35% of respondents cycle to work five or more days a week and 31% cycle between one
and four days a week.

Figure 1.1: Average cycle use by purpose

100% - = Not answered
90%
[
80% - Never used
70% Not in the last year
gg At least once ayear
40% At least once a month
30% ;
o
0% At least once a fortnight
10% B 1 day a week
0%

m 2 days a week
B 3 or 4 days a week

M 5 or more days a week
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1.5 Southwark Council also conducted a Residents Survey during the consultation period. The survey took place
in January 2015 and involved telephone. 515 Southwark residents aged 16+ took part, with quotas set to map
the profile of those taking part to the demographic profile of the wider Southwark population in terms of age,
gender, ethnicity, working status and housing tenure. 76% of respondents agreed that the council should invest
in promoting and supporting cycling.

1.6 The Council also consulted stakeholders including Local Authorities, Assembly Members, Ward Councillors
and local resident, interest, transport and business groups.

1.7 Regular meetings were held with the London Borough of Lambeth and bi-monthly stakeholder meetings
were held with key stakeholders as part of the Cycling Joint Steering Group (CJSG). These groups represented
include: Southwark Cyclists; RoadPeace; Better Bankside; Living Streets; The Open University; Metropolitan
Police; SilverFit; Wheels for Wellbeing; and Sustrans.

1.8 A focus group with people who currently do not cycle was held on Saturday, 7 February 2015 at the
Rockingham Centre, Elephant and Castle. The participants were all Bengali first or second generation residents
living in the Elephant & Castle neighbourhood. The main discussion points were about what other people do,
cyclists and car drivers behaviour and concerns with the danger of cycling. A number of the women indicted that
they wanted to learn to cycle.

1.9 Council officers arranged two workshops with Ward Councillors. These were held on 12th January and 22nd
January 2015. Three rides of the Southwark Spine were also arranged on 16, 20 and 22 January 2015 with Ward
Councillors, key stakeholders and members of the media.

1.10 Figure 1.2 shows the timeline of the consultation, including the date the Facebook campaign went live,
dates of tweets sent about the consultation and dates of email reminders, alongside the corresponding
consultation activity: people registering and leaving comments on the interactive map, individuals completing the
consultation and comments sent in by email.
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Figure 1.2: User activity on the cycling strategy consultation
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Methodology

1.11 The consultation was announced on Saturday 1st November 2014 at the Road Danger Reduction Conference
and a flyer was prepared asking for people to comment on how to improve cycling in Southwark and how to get
more people cycling. Additionally, the consultation was advertised in the local newspaper Southwark Life and a
press release was also issued by the council with an article in the Southwark News on 15 October 2014.

1.12 The consultation was promoted online via twitter, an email campaign targeting tenants and residents
associations, business networks and key cultural and educational organisations and a Facebook campaign,
targeting Southwark residents who currently do not cycle.

2. Current Travel Behaviour

Current levels of cycling - consultation questionnaire

2. 1 Almost half of respondents said cycling was not their usual mode of transport, while 56% said 1.1 it was. The
consultation questionnaire established that a high proportion of respondents own a bicycle (84%) and around a
third make use of the Barclays Cycle Hire scheme. Considering respondents’ main mode of transport 56% of
respondents cycle, 11% walk, 9% use the Underground, 8% drive, 6% use National Rail and 5% take the bus.

2.2 \When asked how often they cycle on average, 39% of questionnaire respondents cycle on a 1.2 weekly basis
and 11% cycle between once a fortnight and once a month. Commuting trips are the most frequent trip type
made by bike, 35% of the respondents who cycle to work do so five or more times a week and 31% cycle
between one and four days a week.

2.3 Respondents who don’t currently cycle regularly were asked why this is the case, the primary 1.3 reasons
were due with safety issues associated with cycling, a lack of cycle lanes and individuals’ lack of confidence.
Respondents were then asked to choose from a list of measures which would encourage them to cycle more, the
two most popular were segregated cycle routes and junction improvements.

2.4 Respondents were asked to log a journey they frequently make. 30% of respondents (208) 1.4 logged journeys
that were not made by bicycle and when asked whether they would like to cycle the journey 82 % said they would.
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Current levels of cycling - residents survey

2.5 The residents survey asked respondents whether they cycle, either as a mode of transport or 1.5 for leisure,
22% said they do cycle and 78% do not cycle. Expanding on this, Figure 2.1 shows how many minutes people
who currently cycle spend cycling per day.

2.6 Respondents of the residents survey were also asked what could be done to encourage them 1.6 to cycle
more in London and Southwark in particular. The most common response was nothing, 51% of respondents
simply do not want to cycle. After this, safety improvements/safer roads and more/better cycle routes were the
most popular responses.

Figure 2.1: Amount of time spent cycling per day
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3. Cycling Strategy

Views on Southwark’s draft Cycle Strategy
Support for the draft strategy

3.1 Based on responses to the online questionnaire 79% of respondents support the draft Cycling 1.1 Strategy.
As well as the responses received via Southwark’s consultation questionnaire online tool, 77 responses
commenting on the draft Cycling Strategy were sent in by letter and email. Of these, 25% were positive in
sentiment, 31% were neutral and 44% were negative.

3.2 Respondents to the residents survey were asked to what extent they agree that promoting 1.2 and
supporting cycling is something the Council should invest in. 75% of respondents either definitely agree or tend
to agree. 12% of respondents either definitely disagree or tend to disagree. The remaining respondents either
neither agree nor disagree (11%) or do not know (2%).

3.3 Open comments relating to Southwark’s draft Cycling Strategy were made by respondents via 1.3 the
questionnaire, directly returned emails and on the interactive map. Many respondents discussed cycle lanes and
made the following points:

Segregated cycle lanes should be implemented in Southwark, particularly on wide and busy roads and at
junctions to ensure the safety of cyclists, reduce conflict between cyclists and motorists and make cycling a
more comfortable experience;

e Direct, well connected cycle lanes are required to reduce travel times by bike;

¢ Adequate road space must be made available for cycle lanes and other cycling infrastructure; and

e Cycle lanes must be well maintained and well-marked out with good continuity.

3.4 71 respondents discussed road behaviour, voicing concern about the behaviour of both 1.4 motorists and

cyclists. Respondents suggested that both groups should be provided with training to ensure the safety of cyclists
on the roads.
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Support for Southwark’s cycling target

3.5 60% of respondents to the consultation questionnaire agree fully with Southwark’s target to 1.5 secure a
10% cycling mode share within the borough by 2025/26 and 31% agree to some extent. Just 8% do not agree
with the target.

3.6 The overarching feedback received was that the mode share target for cyclists should be more 1.6 ambitious.
Respondents felt that either the long-term target should be increased or the proposed target should be achieved
within shorter timescales. Some respondents suggested there should be different mode share targets for
different journey purposes.

Support for objectives and illustrative projects

3.7 When asked about the objectives and illustrative projects proposed in Southwark’s draft 1.7 strategy, 91%
said they fully agree or agree with these to some extent and just 4% disagree.

3.8 Feedback on the objectives and illustrative projects from several respondents was that the strategy is too
vague in places and they would like to see more clearly defined projects, timescales and budgets included in
the document.

3.9 Other popular comments included suggestions to improve the existing training programmes offered to
cyclists in the borough and to increase the focus on improving cycling provisions for children, e.g. by providing
safe routes to schools.
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Other comments

3.10 Respondents were invited to leave additional comments at the end of the consultation 1.10 questionnaire. A
quarter of the comments received related to strategies which support the uptake of cycling in Southwark, including:

Repairing and maintaining road surfaces to improve safety;

Implementing more segregated cycle lanes;

Provide more secure cycle parking;

Create safe routes to schools to encourage more children to cycle; and

Use examples of best practice design from other London boroughs and European cities.

3.11 Additionally, a series of responses were received opposing cycling and the strategy due to the 1.11 impact
new infrastructure will have on residential streets and other road users. A small number of respondents felt that
improving other modes of transport, e.g. walking conditions and public transport should take priority over cycling

3.12 Many specific requests were made across the borough on the interactive map consultation 1.12 tool. Map
users had the ability to agree or disagree with comments posted, which produced the following list of most
popular comments across the borough:

Turney Road is unsuitable for a cycle route due to limited space and off street parking;
Turning right across Rodney Road is difficult;
Dulwich Park is unsuitable for a cycle route due to its shared paths and its night time closure;

Improvements needed to make Portland Street safer for cycling — it is a rat run — and there could be a better
link to Burgess Park;

The cycle lane at the northern end of Rye Lane is not clearly marked enough;

There is already limited parking on Burbage Road, routing cyclists there will exacerbate it;
Support for cycling along the Surrey Canal Path; and

Street lighting required through Burgess Park to make night cycling safer.
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3.13 The most frequently mentioned comment from individuals who responded by email and letter 1.13 was
concern about routing the Southwark Spine through Dulwich Park, via Eynella Road. These people requested for
parties likely to be affected by the proposals in the Strategy to be consulted with directly in future.

Views on the proposed Southwark Spine cycle route

3.14 Respondents to the consultation questionnaire were asked about the Southwark Spine cycle 1.14 route,
83% said they agree or strongly agree with the proposed route and just 7% disagree or strongly disagree with it.

3.15 Respondents to the resident survey were asked how likely they would be to use the Southwark 1.15 Spine
route. 43% said they are likely to use it, with 55% saying they wouldn’t. Given that the survey covers the whole
borough and the Spine can only serve part of it, this is a reasonably positive result.

3.16 Open comments relating to the Southwark Spine were made by respondents via the 1.16 questionnaire,
directly returned emails and on the interactive map. Some comments made specific requests about the route
detail, and some were principles about the route which should be followed.

3.17 Many respondents asked that the route utilise segregated cycle lanes to protect cyclists. Some 1.17
respondents requested that the route design be as direct and continuous as possible. Other commenters wanted
assurance that the route would not impact negatively on other road users or residents. Some requested that the
route be both child and family-friendly.

3.18 Many commenters were generally concerned about the use of parks for the route, due to 1.18 concerns
about sharing space with other park users and night time safety. Specifically, routing through Dulwich Park was a
concern for many respondents, with a smaller number also concerned about Burgess Park.
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3.19 Other specific comments included:

°

Difficulty accessing the start of the Spine from the proposed North-South Cycle Superhighway;
The Harper Road alignment is indirect, suggest using Rockingham Street instead;

The crossing of Old Kent Road at the junction with Harper Road feels unsafe for cyclists;
Segregate cyclists on Thurlow Street, or use quieter Portland Street as alternative;

Improve cyclist access past the barrier on Chandler Way near Burcher Gale Grove;

Suggest alternative route via Cronin Street to reduce route on busy Commercial Way;
One-way system of Bellenden Road and Lyndhurst Way is unsafe for cyclists;

Calm traffic on Crystal Palace Road, Alleyn Park, Alleyn Road and Gallery Road;

Segregate cyclists on Barry Road; and

School time congestion on College Road is dangerous for cyclists.
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New Southwark Plan

o This plan sets out a
regeneration strategy from
2017 to 2033 and will be
used to makedecisions on
planning applications. Key
policies include increasing
the number of new homes
and schools, investing in our
high streets and local
businesses to increase local
jobs, making Southwark a
healthier, safer and better
place to live, work and visit.

Draft policies of the New Southwark Plan - Issues version

The draft policies set out below were subject to consultation as part of the first draft of the New Southwark Plan
consultation between 31 October 2014 to 6 March 2015. The draft policies will be updated and improved In
light of the responses received during this consultation. The next stage will be the New Southwark Plan Preferred
Option that will be consulted on in Autumn 2015.

DM15: Walking and cycling Southwark will become more accessible for pedestrians and cyclists through
effective design of exemplary routes and facilities to encourage people to walk and cycle.

DM 15.1 Development must:

15.1.1 Provide facilities for pedestrians and cyclists within the development and the surrounding area.

15.1.2 Design facilities, routes and access that meet the needs of pedestrians and cyclists, with particular
emphasis on disabled people and the mobility impaired.

15.1.3 Integrate with surrounding networks, and remove barriers to improve permeability, access and safety of
pedestrians and cyclists.

15.1.4 Ensure the urban realm is designed with wide, level footways for pedestrians and that crossings and
crossovers are safe and accessible for all.

15.1.5 Enable the delivery of Southwark’s Cycling Strategy and the Mayor of London’s Vision for Cycling, which
aim to deliver significant increases in cycling through safe, direct routes and generous provision for cycle parking
and associated facilities.

15.1.6 Delivering the cycling network as set out in the Cycling Strategy.

15.1.7 Provide convenient, secure, weatherproof and fully accessible cycle parking close to access points
according to the minimum parking standards set out in a leaflet for consultation.
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DM16: Infrastructure improvements Southwark will be accessible by public transport and cycling through
transport infrastructure improvements. This will facilitate regeneration and assist economic growth of town
centres as well as making local jobs more accessible for residents.

DM 16.1 Planning permission will be granted for the following public transport improvements and development
will not be permitted that would prejudice their implementation:

16.1.1 The Bakerloo Line extension to Camberwell, Peckham and Old Kent Road. 16.1.2 A rail station at
Camberwell.

16.1.3 Bus priority.
16.1.4 Cycle hire docking stations.

16.1.5 Cycle superhighways, Quietways and the Central London Bike Grid. 16.1.6 A river crossing from
Rotherhithe to Canary Wharf.

16.1.7 The "Low Line’ cycle and walking route.
16.1.8 The new Garden Bridge; and
16.1.9 The Elephant and Castle square.

DM19: Car clubs and cycle hire docking stations Southwark will provide a wider range of shared transport
provision, reducing the dependence on cars and supporting an increase in cycling.

DM 19.1 Development must:

19.1.1 Provide a minimum of three years free membership per dwelling to a car club should a car club bay be
located within 850m of the development; and/or

19.1.2 Provide the appropriate space within the development; and/or

19.1.3 Contribute towards the provision of car club bays relevant to the size and scale of the development.
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DM 19.2 Development must:

19.2.1 Provide a free two year cycle hire fob per dwelling should a cycle hire docking station be located within
400m of the development; and/or

19.2.2 Provide the appropriate space within the development; and/or

19.2.3 Contribute towards the provision of cycle hire docking stations relevant to the size and scale of the
development.

DM22: Railway arches (outside the PILs) Planning permission will be granted for a range of uses in railway
arches outside the PILs to contribute to the local economy and provide low cost, flexible space for small businesses.

DM 22.1 Permission will be granted for a range of business uses (B class), retail (A class) and community facilities
(D class) in railway arches located outside PILs.

DM 22.2 Development must include walking and cycling routes alongside railway viaducts.

DM 22.3 Railway arches located inside the PILs will be part of the review set out in DM20.

DM38: Quality in design Southwark’s buildings and places will have excellent architectural and urban design.
They will enhance the visual and practical experience of the built environment in order to create attractive places
that people will choose to live in, work in and visit.

DM 38.1 Development must:
38.1.1 Achieve a high quality of architectural and urban design, including both external and internal design.

38.1.2 Ensure new buildings and alterations to existing buildings embody a creative and high-quality appropriate
design solution, specific to their site’s shape, size, location and development opportunities. \Where applicable
development must preserve or enhance the significance of historic assets and their settings, and the local character.
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DM 38.2 Development must take into account:

38.2.1 Functionality - how the form and layout of the development successfully functions in relation to its land use.
38.2.2 Aesthetics and geometry - the visual appearance of the development.

38.2.3 Local character and context.

38.2.4 Urban structure and site layout.

38.2.5 Specification of materials that are high-quality, durable, sustainable and enhance local character.

38.2.6 Sustainable design and construction techniques, including the avoidance of internal overheating,
contributions to the urban heat island effect and creation of adverse local climatic conditions.

38.2.7 Active design principles.
38.2.8 Servicing within the footprint of the building and site.
38.2.9 Materials and the building fabric.

DM41: Designing out crime Development will deliver safe places with improved community safety and crime
prevention in the private, public and civic realm.

DM 41.1 Development must consider:

41.1.1 Natural surveillance where development must incorporate windows overlooking places such as parks and
streets, courtyards, parking areas and civic spaces.

41.1.2 Street network designs, pedestrian routes, footpaths and cycle paths that are easy to navigate as well as
permeable, direct routes that provide good visibility and avoid sharp or blind corners, tunnels, and hidden alcoves.

41.1.3 Clear and uniform signage that helps people move about, making the public realm and public transport
safer and more attractive for people to use.
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41.1.4 Effective street lighting that illuminates, enabling natural surveillance and avoiding the creation of dark,
shadowed areas.

41.1.5 Clearly-defined boundaries between public, semi public, semi private and private spaces, which reduces
the likelihood of anti-social behaviour by establishing ownership and responsibility for a particular space; and

41.1.6 Security considerations for buildings and places that are proportional to their use and function, taking
into account that places must also not become hostile or unwelcoming.

DM43: Public realm Southwark will have a public realm that can be enjoyed by all. It will enable movement,
social interaction and create a network of connected places and spaces that are healthier and more resilient.

DM 43.1Development that includes public realm must consider:

43.1.1 Direct and safe ease of movement to encourage walking and cycling. 43.1.2 Accessibility and inclusive
design for all.

43.1.3 Navigation with good signage.

43.1.4 Public safety and management.

43.1.5 Street furniture, whilst avoiding unnecessary clutter.

43.1.6 Opportunities for formal and informal play.

43.1.7 Materials, landscaping and green infrastructure.

43.1.8 Active frontages and building entrances that successfully engage with the public realm.
43.1.9 Historic streetscape features and development patterns.

43.1.10 The size of public space provided in proportion to height and scale.
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DMA45: Tall and large buildings Tall and large buildings will encourage regeneration, new jobs and homes at
appropriate locations within Southwark.

DM 45.1 LOCATION CRITERIA - The appropriate areas for tall and large buildings are

45.1.1 Central Activities Zone.

46.1.2 Elephant and Castle, BBLB, Old Kent Road (proposed) Canada Water (proposed) Opportunity Areas.
45.1.3 Peckham and Aylesbury Action Area cores.

45.1.4 Elephant and Castle, Canada Water and Peckham Major Town Centres. 45.1.5 Locations outside of these
areas may be sensitive or inappropriate for tall and large buildings. However, some locations may be appropriate
and will be considered on their planning merits on a case-bycase basis.

DM 45.2 DESIGN CRITERIA - Tall or large building development proposals must comply with the following design
criteria and:

45.2.1 Be located at a point of landmark significance. For example, where a number of important routes converge,
where there is a concentration of activity and which is, or will be, the focus of views from several directions.

45.2.2 Be located in an area with high public transport accessibility.
45.2.3 Have no adverse impact on strategic, borough and local views.

45.2.4 Make a positive and considered contribution to the London skyline and landscape, taking into account
the cumulative effect of existing or approved proposals, clustering and the avoidance of canyoning.

45.2.5 Have a height that is proportional to the significance of its location.
45.2.6 Consider local character and avoid harm to the significance of heritage assets or their settings.
45.2.7 Be of exemplary design. Tall buildings should be slender, well articulated, and recessive.

45.2.8 Be constructed of high quality materials.
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45.2.9 Deliver a mix of land uses with active lower floors that have designed entrances taking into account
patterns of existing pedestrian and cycling movement and urban design principles.

45.2.10 Larger sites should be broken up to improve permeability for walking and cycling, and consider local
urban grain.

45.2.11 Be connected to a new public space that is proportional to its size and height.
45.2.12 Avoid harmful environmental impacts including wind shear, overshadowing and glare.
45.2.13 Incorporate communal facilities for users and residents.

DM 45.3 Proposals for buildings that are considerably taller in height than their context can have the greatest
impact. As such, careful consideration should be given to any existing or emerging hierarchy of tall buildings. The
delivery of a publically accessible space should be also considered.

DM56: River Thames The strategic importance and unique character of the River Thames will be maintained
and enhanced to enable the use and enjoyment of the Thames for all.

DM 56.1 Development within the Thames Policy Area must:

56.1.1 Conserve and enhance the strategic importance, character and amenity of the River Thames and its
hinterland.

DM 56.2 Deliver high quality architectural and urban design and:
56.2.1 Integrate successfully with the waterspace with its use, appearance and physical impact.

56.2.3 Sustain or enhance the historic character and appearance of buildings and of areas and buildings of
historical or architectural significance

56.2.4 Include a mix of uses appropriate to their location next to the river, including public and open spaces, to
ensure an inclusive, accessible, active waterside and ground level frontages.
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56.2.5 Integrate into the public realm, especially in relation to walking and cycling routes and borough open
space strategies. Public art will often be appropriate in such locations as well as clear signage, information and
lighting to promote the use of waterside spaces by all.

56.2.6 Incorporate built form that has a human scale of interaction with the street, public spaces and waterside
and integrates with existing communities and places.

56.2.7 Recognise the opportunity to provide landmarks that are of cultural and social significance along the
river, providing orientation points and pleasing views without causing undue harm to the cohesiveness of the
water’s edge.

56.2.8 Successfully relate scale, materials, colour and richness of detail, not only to direct neighbours but also
to buildings on the opposite bank and those seen in the same context with the river, or other locally identified
prospects and views. Such juxtaposition of buildings should take into account river meanders and the impact
these can have on how buildings may be seen together.

56.2.9 Incorporate sustainable design and construction techniques, in particular a precautionary approach to
flood risk.

56.2.10 Protect the biodiversity and nature conservation interests of the River Thames.

DM 56.3 Maintain and enhance the existing facilities that support and increase the use and enjoyment of the
Thames, and the functions and activities associated with the Thames, in the Thames Policy Area. These include:

56.3.1 Access points to and alongside the river, including stairs, piers and the Thames Path.

56.3.2 Sport and Leisure facilities.

56.3.3 Docks, including protection against partial or complete infilling. 56.3.4 Walking and cycling routes.
56.3.5 Mooring facilities.

56.3.6 Facilities for passenger, freight and tourist traffic.
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DM 56.4 Establish or continue the Thames Path along the water frontage and encourage new access points to
the Thames, especially in areas of deficiency, when adjacent to the river.

DM 56.5 Avoid detrimental effects on navigation, biodiversity or the existing character of the Thames Policy Area
if proposing new mooring facilities.

Proposals will not be permitted if it is an attempt to be used as an extension of developed land or where it would
result in a continuous line of moored craft.

DM 56.6 Maintain, remediate and improve flood defence walls for developments adjacent to the River Thames
where necessary. Developments adjacent to defences and culverts should demonstrate that their development
will not undermine the structural integrity or detrimentally impact upon its intended operation.

DM®68: Improving air quality Southwark will have improved local air quality.

DM 68.1 Development must not lead to a reduction in air quality.
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An Annual Report on the Southwark’s Transport Plan
delivery of the Transport Plan
is published each year. This
report provides a detailed
progress update on our
initiatives and how we are
meeting our objectives and
targets.

The Transport Plan was adopted in 2011. The Plan sets out how we will improve travel to, within and from the
borough, and the council’s long term goals and transport objectives for the borough. The Southwark Transport
Plan responds to the revised Mayor's Transport Strategy (MTS), the Sub-Regional Transport Plans (SRTPs),
Southwark's Sustainable Community Strategy and other relevant policies.

Policy 1.6 When reviewing CPZs we will ask the community if they would support removal of parking spaces
and the introduction of cycle parking, car club bays and/or street trees
Policy 1.7 Reduce the need to travel by public transport by encouraging more people to walk and cycle

Policy 1.10 Improve the cycling environment and ensure that people have the information and confidence to
use it

Policy 1.11 Lobby TfL for the further extension of the Cycle Hire scheme to zone two and beyond

Policy 1.12 Ensure that cycle parking is provided in areas of high demand and in areas where convenient
Policy 2.1 Work with the school community to encourage more children to travel to school sustainably
Policy 2.2 Work with businesses, employers and organisations to encourage more staff to travel sustainably
Policy 2.3 Promote and encourage sustainable travel choices in the borough

Policy 2.4 Continue to support improving skills and knowledge to travel sustainably

Policy 4.1 Promote active lifestyles

Policy 4.2 Create places that people can enjoy

Policy 4.3 Help communities shape their streets

Policy 4.5 Enhance quality of life through the built and natural environment

Policy 5.2 Lobby/work with TfL to improve safety on our busy roads
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Policy 5.3 Target commuter cyclists in road safety campaigns

Policy 5.4 Seek to reduce vehicle speeds and educate and enforce against those who break speed limits
Policy 5.5 We will make Southwark a 20mph borough

Policy 5.6 We will seek to create conditions where our roads are safe

Policy 5.7 Deliver a coordinated package of road safety training and publicity measures

Policy 5.8 Improve perceptions of safety in the public realm



